

Date of change	Key	Updater	Field	Changes
Apr 05, 2025, 2:15 PM	QA-6	Serhii Kibitkin	Priority	Highest High
Apr 05, 2025, 2:15 PM	QA-6	Serhii Kibitkin	Description	Fix it - urgent problem for the client! How to reproduce: 1. Open the document 2. Run date sorting BY DESC 3. Check the order Result: Date should be sorting according to JQL request
Apr 05, 2025, 2:14 PM	QA-6	Serhii Kibitkin	Summary	Sorting array problem Fix the date sort order - array problem
Apr 05, 2025, 2:14 PM	QA-6	Serhii Kibitkin	Status	TO DO IN PROGRESS
Apr 05, 2025, 2:14 PM	QA-6	Serhii Kibitkin	Assignee	Serge K Jane Fox
Apr 05, 2025, 2:13 PM	QA-6	Serhii Kibitkin	Priority	Medium Highest
Apr 05, 2025, 2:12 PM	QA-6	Serhii Kibitkin	Created	Apr 05, 2025, 2:12 PM
Apr 01, 2025, 1:07 PM	SCRUM-1	Serhii Kibitkin	Due date	Apr 01, 2025 Jul 24, 2025
Mar 28, 2025, 11:57 AM	SCRUM-1	Natalia Kovalchuk	Status	DONE DESIGN REVIEW
Mar 28, 2025, 11:57 AM	SCRUM-1	Natalia Kovalchuk	Resolution	Done Unresolved
Mar 28, 2025, 11:57 AM	SCRUM-5	Natalia Kovalchuk	Status	DONE ON REVIEW
Mar 28, 2025, 11:57 AM	SCRUM-5	Natalia Kovalchuk	Resolution	Done Unresolved
Mar 28, 2025, 11:57 AM	SCRUM-5	Natalia Kovalchuk	Status	DONE DONE
Mar 28, 2025, 11:49 AM	SCRUM-5	Natalia Kovalchuk	Status	ON REVIEW DONE
Mar 28, 2025, 11:49 AM	SCRUM-5	Natalia Kovalchuk	Resolution	Unresolved Done
Mar 28, 2025, 11:49 AM	SCRUM-8	Natalia Kovalchuk	Description	This is text 1 [media] This is text 2 This is text 3 This is text 4
Mar 26, 2025, 12:39 PM	SCRUM-5	Serhii Kibitkin	Status	DONE ON REVIEW
Mar 26, 2025, 12:39 PM	SCRUM-5	Serhii Kibitkin	Resolution	Done Unresolved
Mar 26, 2025, 12:39 PM	SCRUM-1	Serhii Kibitkin	Status	DESIGN REVIEW DONE
Mar 26, 2025, 12:39 PM	SCRUM-1	Serhii Kibitkin	Resolution	Unresolved Done
Mar 22, 2025, 8:12 PM	SCRUM-8	Serhii Kibitkin	Description	This is text 1 [media] This is text 2 This is text 3

Date of change	Key	Updater	Field	Changes
				This is text 4
Mar 22, 2025, 8:11 PM	SCRUM-8	Serhii Kibitkin	Description	This is text 1 This is text 2 This is text 3 This is text 4
Mar 22, 2025, 8:10 PM	SCRUM-8	Serhii Kibitkin	Created	Mar 22, 2025, 8:10 PM
Mar 20, 2025, 8:23 PM	SCRUM-5	Serhii Kibitkin	Status	ON REVIEW DONE
Mar 20, 2025, 8:23 PM	SCRUM-5	Serhii Kibitkin	Resolution	Unresolved Done
Mar 20, 2025, 8:23 PM	SCRUM-5	Serhii Kibitkin	Status	TESTING ON REVIEW
Mar 19, 2025, 11:22 AM	SCRUM-5	Serhii Kibitkin	Due date	Mar 19, 2025 Apr 04, 2025
Mar 12, 2025, 6:18 PM	SCRUM-7	Serge K	Due date	Mar 26, 2025
Mar 12, 2025, 6:18 PM	SCRUM-7	Serge K	Sprint	SCRUM Sprint 2
Mar 12, 2025, 6:18 PM	SCRUM-7	Serge K	Created	Mar 12, 2025, 6:18 PM
Mar 12, 2025, 5:08 PM	SCRUM-1	Serhii Kibitkin	Sprint	SCRUM Sprint 1 SCRUM Sprint 2
Mar 12, 2025, 4:52 PM	SCRUM-1	Serhii Kibitkin	Status	DONE DESIGN REVIEW
Mar 12, 2025, 4:52 PM	SCRUM-1	Serhii Kibitkin	Resolution	Done Unresolved
Mar 12, 2025, 4:49 PM	SCRUM-3	Serhii Kibitkin	Status	TO DO IN PROGRESS
Mar 12, 2025, 4:28 PM	SCRUM-1	Serhii Kibitkin	Status	TESTING DONE
Mar 12, 2025, 4:28 PM	SCRUM-1	Serhii Kibitkin	Resolution	Unresolved Done
Mar 12, 2025, 4:28 PM	SCRUM-1	Serhii Kibitkin	Status	ON REVIEW TESTING
Mar 12, 2025, 4:27 PM	SCRUM-1	Serhii Kibitkin	Status	IN PROGRESS ON REVIEW
Mar 12, 2025, 4:26 PM	SCRUM-1	Serhii Kibitkin	Summary	[DEV] Prepare sort test 3
Mar 12, 2025, 4:26 PM	SCRUM-1	Serhii Kibitkin	Summary	[DEV] Prepare sort algorythm 222
Mar 12, 2025, 4:26 PM	SCRUM-1	Serhii Kibitkin	Summary	[DEV] Prepare sort algorythm 222
Mar 12, 2025, 4:25 PM	SCRUM-1	Serhii Kibitkin	Assignee	Jane Fox Serhii Kibitkin
Mar 12, 2025, 4:24 PM	SCRUM-1	Serhii Kibitkin	Due date	Mar 27, 2025 Apr 01, 2025
Mar 12, 2025, 4:14 PM	SCRUM-1	Serhii Kibitkin	Due date	Mar 27, 2025

Date of change	Key	Updater	Field	Changes
Mar 11, 2025, 9:24 PM	SCRUM-3	Serhii Kibitkin	Due date	Mar 13, 2025 Mar 20, 2025
Mar 11, 2025, 9:24 PM	SCRUM-2	Serhii Kibitkin	Due date	Mar 20, 2025
Mar 11, 2025, 9:23 PM	SCRUM-1	Serhii Kibitkin	Due date	Mar 15, 2025
Mar 11, 2025, 9:23 PM	SCRUM-1	Serhii Kibitkin	Due date	Mar 13, 2025 Mar 15, 2025
Mar 11, 2025, 9:22 PM	SCRUM-2	Serhii Kibitkin	Due date	Mar 20, 2025
Mar 11, 2025, 9:22 PM	SCRUM-5	Serhii Kibitkin	Due date	Mar 19, 2025
Mar 11, 2025, 9:22 PM	SCRUM-1	Serhii Kibitkin	Due date	Mar 13, 2025
Mar 11, 2025, 9:22 PM	SCRUM-3	Serhii Kibitkin	Due date	Mar 13, 2025
Mar 07, 2025, 3:55 PM	QA-3	Serhii Kibitkin	Description	test 1 test 2 test 3
Mar 07, 2025, 3:54 PM	QA-3	Serhii Kibitkin	Description	test 1 test 2 test 3
Mar 07, 2025, 3:54 PM	QA-3	Serhii Kibitkin	Description	test 1 test 2
Mar 07, 2025, 3:54 PM	QA-3	Serhii Kibitkin	Description	test 1
Mar 07, 2025, 3:51 PM	QA-3	Serhii Kibitkin	Environment	test 1
Mar 07, 2025, 3:50 PM	QA-3	Serhii Kibitkin	Environment	test 1
Mar 07, 2025, 3:48 PM	QA-1	Serhii Kibitkin	Description	Desc test 1 Desc. test 2 edit Desc. test 3 edit
Mar 07, 2025, 3:48 PM	QA-1	Serhii Kibitkin	Description	Desc test 1 Desc. test 2 edit
Mar 07, 2025, 3:47 PM	QA-1	Serhii Kibitkin	Description	Desc test 1
Mar 07, 2025, 2:47 PM	QA-1	Serhii Kibitkin	Comment	test555 test 3
Mar 07, 2025, 2:47 PM	QA-1	Serhii Kibitkin	Comment	test 444 test555
Mar 07, 2025, 2:47 PM	QA-1	Serhii Kibitkin	Comment	test 3 444
Mar 07, 2025, 2:47 PM	QA-1	Serhii Kibitkin	Comment	test 3
Mar 07, 2025, 2:44 PM	QA-1	Serhii Kibitkin	Comment	test 2
Mar 07, 2025, 2:43 PM	QA-1	Serhii Kibitkin	Comment	test1